
Maintenance and Maintenance and 

Accelerator SupportAccelerator Support

RHIC Run 11 Au SetupRHIC Run 11 Au Setup



Maintenance Tomorrow:Maintenance Tomorrow:

�� Early start for select jobs Early start for select jobs 

(0600hrs)(0600hrs)

�� Major works in the AGS and RHIC Major works in the AGS and RHIC 

plannedplanned

�� Restricted Access until early Restricted Access until early �� Restricted Access until early Restricted Access until early 

afternoon to most areasafternoon to most areas

�� RHIC RF area possibly closed for RHIC RF area possibly closed for 

testing earlytesting early



PrePre--injectorsinjectors

�� LINAC off for maintenance in the LINAC off for maintenance in the 

morning NO PLANNED ACCESSmorning NO PLANNED ACCESS

�� Booster TTB crossover and NSRL:Booster TTB crossover and NSRL:

�� Possible early morning accessPossible early morning access�� Possible early morning accessPossible early morning access

�� Science running during the dayScience running during the day

�� No tandem bean until afternoon No tandem bean until afternoon 

due to TTB vacuum workdue to TTB vacuum work

�� AGS Opened on RA from 0700 to AGS Opened on RA from 0700 to 

1500hrs for 1500hrs for polarimeterpolarimeter workwork



RHICRHIC

�� PHENIX and RHIC RF work to PHENIX and RHIC RF work to 
start at 0600hrsstart at 0600hrs

�� RF area secured early for testsRF area secured early for tests

RHIC tunnel sweeps begin at RHIC tunnel sweeps begin at �� RHIC tunnel sweeps begin at RHIC tunnel sweeps begin at 
1500hrs1500hrs

�� Scheduling specifics discussed Scheduling specifics discussed 
here at 1500hrshere at 1500hrs



ScheduleSchedule
Time Activity Personnel

0600 Dump beam ramp down RHIC, Stay at 5000A main 

current

Begin RHIC XA access to IR 6 and 8 ONLY- Current 

Limit Key captured

Apply AGS RA LOTO

MCR

MCR

CAS

0630 Access 4GE1 for planned fringe field measurement

Ramp Mains down to injection following measurement 

completion

PC/GM/MCR

MCR

0700 Remove I limit key when mains are at injection current

Restricted Access to RHIC ring begins

Open 10 o’clock area (when HP surveys complete) 

AGS Restricted Access begins

MCR

MSG

HP/MCR CAS/HP/MSG

0900 RHIC RF area sweep begins- RFNA after CAS/RF

1500 Begin AGS and select RHIC tunnel sweeps MCR/CAS

1600 AGS secured, remove LOTO CAS

*1700 Restore AGS

RHIC tunnel secured, Current limit key captured, 

begin hysteresis ramp

Sweep STAR/PHENIX

MSG

MCR

MCR/CAS

*1800 Resume setup AP




